

Nifty 100 Project Acceptance Checklist

Sign-off Status: 23 / 23 Deliverables 100% Completed | Generated: 23 Sep 2026

ID	Sprint	Deliverable	Target Location	Status
D-01	Sprint 1	nifty100.db	data/nifty100.db	DONE
D-02	Sprint 1	load_audit.csv	output/load_audit.csv	DONE
D-03	Sprint 1	validation_failures.csv	output/validation_failures.csv	DONE
D-04	Sprint 1	exploratory_queries.sql	notebooks/exploratory_queries.sql	DONE
D-05	Sprint 2	financial_ratios table	data/nifty100.db -> financial_ratios	DONE
D-06	Sprint 2	capital_allocation.csv	output/capital_allocation.csv	DONE
D-07	Sprint 3	screeener_output.xlsx	output/screeener_output.xlsx	DONE
D-08	Sprint 3	screeener_config.yaml	config/screeener_config.yaml	DONE
D-09	Sprint 3	peer_comparison.xlsx	output/peer_comparison.xlsx	DONE
D-10	Sprint 3	92 Radar Charts	reports/radar_charts/	DONE
D-11	Sprint 4	Streamlit Dashboard (8 Screens)	src/dashboard/app.py	DONE
D-12	Sprint 4	valuation_summary.xlsx	output/valuation_summary.xlsx	DONE
D-13	Sprint 5	cashflow_intelligence.xlsx	output/cashflow_intelligence.xlsx	DONE
D-14	Sprint 5	pros_cons_generated.csv	output/pros_cons_generated.csv	DONE
D-15	Sprint 5	analysis_parsed.csv	output/analysis_parsed.csv	DONE
D-16	Sprint 5	92 Company Tearsheets	reports/tearsheets/	DONE
D-17	Sprint 5	11 Sector Reports	reports/sector/	DONE
D-18	Sprint 5	Portfolio Summary PDF	reports/portfolio/	DONE
D-19	Sprint 6	cluster_labels.csv	output/cluster_labels.csv	DONE
D-20	Sprint 6	FastAPI Server (16 Endpoints)	src/api/main.py	DONE
D-21	Sprint 6	pytest_report.html	reports/pytest_report.html	DONE
D-22	Sprint 6	analyst_guide.pdf	docs/analyst_guide.pdf	DONE
D-23	Sprint 6	acceptance_checklist.pdf	docs/acceptance_checklist.pdf	DONE